
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

SEP 2 1 1998 
DOE-1179-98 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 5 - SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Mr. Saric: 

EXTENSION TO THE MILESTONE DATE FOR SUBMITTAL OF THE AREA 8, PHASE II 
CERTIFICATION DESIGN LETTER 

The purpose of this letter is to request an extension in the milestone date for submittal of 
the Area 8, Phase II Certification Design Letter (CDL). Currently Department of Energy 
(DOE) is committed to submit the CDL by September 30, 1998, per the Sitewide 
Excavation Plan (SEP). DOE feels there is "good cause" to request an extension of this 
milestone date t o  January 29, 1999, under Section XVlll (B)(5) of the Amended Consent 
Agreement. 

The primary driver for certification of this area is natural resource restoration work planned 
for Fiscal Year 2000. Therefore, it is not imperative that certifications are carried out 
before the end of Calendar Year 1998. Development of the CDL will require that real-time 
scanning occur in Area 8, Phase II to  support the CDL. To accomplish this before the 
current milestone date, real-time scanning resources (e.g., Radiation Scanning Vehicle 
(RTRAK)) would have to be diverted away from activities currently supporting the 
excavation of the Southern Waste Units. This has the potential to  slow Southern Waste 
Unit remediation to  accomplish much lower priority work. 

Submittal of the Area 8, Phase II CDL on January 29, 1999, will have no impact on the 
subsequent restoration design or implementation work in the area. Development of the 
CDL was originally planned for early Calendar Year 1999 in the fiscal Year 1999 Replan. 
The date presented in the SEP was inadvertently changed and is not consistent with the 
Fiscal Year 1999 Replan. 
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In summary, DOE feels there is "good cause" t o  extend this milestone t o  avoid any risk of 
impacting Southern Waste Unit remediation. If you should have any questions or 
concerns, please contact Robert Janke at  (51 3) 648-31 24. 

Sincerely, 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
N. Hallein, EM42,  CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
R. Beaumier, TPSS/DERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (three copies of enc.) 
K. Miller, DOE-EML 
M. Davis, ANL (three copies) 
F. Bell, ATSDR 
M. Schupe, HSI Geo Trans. 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
S. Bogart, OH/FEMP 
R. J. Janke, OH/FEMP 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
D. Carr, FDF/52-2 
J. Chiou, FDF/52-5 
T. Hagen, FDF, 65-2 
R. Heck, FDF, 2 
S. Hinnefeld, FDF, 2 
C. Sutton, FDF, 35 

M. Davis, ANL 

AR Coordinator, FDF, 7 8  

E. Woods, FDF/65-2 

EDC, FDF, 52-7 


